Music Mixer

Day Highlight: 14 // Plan // Actual // % Complete // Actual (beyond plan) // % Complete (beyond plan)

ACTIVITY	NAME ASSIGNED TO	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	Day 1		3 4	4 5	6	7 8	3 9	10	11 1	2 13	14	15 16	5 17	18 1	19 20	21	22 2	3 24	25	26 27	7 28	29 3	30 31	1 32
Brainstorming	Parth, Het, Shubh	1	1	1	1	100%																								
UML & RFP	Parth, Het, Shubh	1	2	1	2	100%																								
Draggable	Parth	2	1	2	1	100%																								
Recorder	Parth	2	2			0%		77/																						
Loop Library	Het	4	3			0%			- 2																					
Beat Maker	Parth	4	3			0%			- 22	////	W.																			
Audio Recorder	Parth	2	2			0%		1111	72.																					
Piano Maker	Shubh	4	3			0%			#	VIII	W.																			
Sequencer UI	Shubh, Parth, Het	3	4			0%		1 2	900	W.	WA.																			
Design Complete Milestone											•																			
Draggable (Coding & Testing)	Parth	4	2			0%			- 27	911)																				
Recorder (Coding & Testing)	Parth	5	3			0%				_7//		W.,																		
Loop Library (Coding & Testing)	Het	6	3			0%					900	999	8																	
Beat Maker (Coding & Testing)	Parth	6	3			0%					977	999	Z –																	
Audio Recorder (Coding & Testing	y) Parth	5	3			0%				_///		W																		
Piano Maker (Coding & Testing)	Shubh	6	3			0%					900	999	Z																	
Sequencer UI (Coding & Testing)	Shubh, Parth, Het	4	5			0%			- 2	999	////	999	Z –																	
Code Complete Milestone													•																	
Integrated Testing	Shubh, Parth, Het	9	4			0%							-7//	7///		2														
Software Packaging/Delivery	Shubh, Parth, Het	12	1			0%									- 72	2														
Project Complete Milestone (Bet	a Release)															•														